



AIA[®]

Document A133[™] – 2009

Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price

AGREEMENT made as of the day of in the year Two Thousand Seventeen.
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status and address)

Italy Independent School District
300 South College Street
Italy, Texas 76651
972.483.1815 p.
972.483.6152 f.

and the Construction Manager:
(Name, legal status and address)

for the following Project:
(Name and address or location)

Italy ISD Bond Program Construction Projects 2015 – Phase II

The Architect:
(Name, legal status and address)

Architects Rabe + Partners, SP
4201 Bee Caves Rd., Suite C-201
Austin, Texas 78746
512.349.7173 p.
512.349.7224 f.

The Owner's Designated Representative:
(Name, address and other information)

Mr. Lee Joffre
Superintendent of Schools
Italy Independent School District
300 South College Street
Italy, Texas 76651
972.483.1815 p.
972.483.6152 f.

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201[™]–2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

Init.

The Construction Manager's Designated Representative:
(Name, address and other information)

The Architect's Designated Representative:
(Name, address and other information)

Mr. Dale Rabe
Architects Rabe + Partners, SP
4201 Bee Caves Rd., Suite C-201
Austin, Texas 78746
512.349.7173 p.
512.349.7224 f.

The Owner and Construction Manager agree as follows.

Init.

/

TABLE OF ARTICLES

1	GENERAL PROVISIONS
2	CONSTRUCTION MANAGER'S RESPONSIBILITIES
3	OWNER'S RESPONSIBILITIES
4	COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES
5	COMPENSATION FOR CONSTRUCTION PHASE SERVICES
6	COST OF THE WORK FOR CONSTRUCTION PHASE
7	PAYMENTS FOR CONSTRUCTION PHASE SERVICES
8	INSURANCE AND BONDS
9	DISPUTE RESOLUTION
10	TERMINATION OR SUSPENSION
11	MISCELLANEOUS PROVISIONS
12	SCOPE OF THE AGREEMENT

ARTICLE 1 GENERAL PROVISIONS

§ 1.1 The Contract Documents

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. The Contract Documents identified in this Section shall prevail in case of an inconsistency with subsequent versions made through manipulatable electronic operations involving computers. In the absence of individual signatures by Owner and Contractor, the Contract Documents identified in the signed contract prevail.

§ 1.2 Relationship of the Parties

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner; to furnish efficient construction administration, management services and supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's interests. Information or services required of the Owner by the Contract Documents shall be furnished by the Owner within a reasonable time following actual receipt of a written request. The Owner agrees to make payments to the Construction Manager in accordance with the requirements of the Contract Documents.

§ 1.3 General Conditions

For the Preconstruction Phase, AIA Document A201™-2007, General Conditions of the Contract for Construction, as modified by the Owner, shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2007, as modified by the Owner, which

document is incorporated herein by reference. The term "Contractor" as used in A201–2007 shall mean the Construction Manager.

ARTICLE 2 CONSTRUCTION MANAGER'S RESPONSIBILITIES

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The Construction Manager's Construction Phase responsibilities are set forth in Section 2.3. [The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently.] The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

§ 2.1 Preconstruction Phase

§ 2.1.1 The Construction Manager shall provide a preliminary evaluation of the Owner's program, schedule and construction budget requirements, each in terms of the other.

§ 2.1.2 Consultation

The Construction Manager shall schedule and conduct meetings with the Architect and Owner to discuss such matters as procedures, progress, coordination, and scheduling of the Work. The Construction Manager shall advise the Owner and the Architect on proposed site use and improvements, selection of materials, and building systems and equipment. The Construction Manager shall also provide recommendations consistent with the Project requirements to the Owner and Architect on constructability; availability of materials and labor; time requirements for procurement, installation and construction; and factors related to construction cost including, but not limited to, costs of alternative designs or materials, preliminary budgets, life-cycle data, and possible cost reductions.

§ 2.1.2.1 During the Construction Documents Phase the Construction Manager shall review the contract documents to ascertain whether the components of the mechanical, electrical, and plumbing systems may be constructed without interference with each other, or with the structural or architectural components of the Project. In the event conflicts between such systems are discovered, the Construction Manager shall promptly notify the Owner and the Architect in writing.

§ 2.1.2.2 Notwithstanding any provision of the General Conditions of the Contract for Construction to the contrary, the Construction Manager shall not be entitled to additional compensation for any delay or disruption to the Work arising from any conflict between the mechanical, electrical, and plumbing systems with each other, or with the structural or architectural components of the Project if such conflicts could have been discovered by the Construction Manager through the exercise of reasonable diligence and the Owner and Architect were not informed of such conflicts as required by Subparagraph 2.1.2.1. Provided, however, that this provision shall apply only with respect to conflicts appearing in the Drawings and Specifications provided for the Construction Manager's review prior to proposal of a Guaranteed Maximum Price.

§ 2.1.3 When Project requirements in Section 3.1.1 have been sufficiently identified, the Construction Manager shall prepare and periodically update a Project schedule for the Architect's review and the Owner's acceptance. The Construction Manager shall obtain the Architect's approval for the portion of the Project schedule relating to the performance of the Architect's services. The Project schedule shall coordinate and integrate the Construction Manager's services, the Architect's services, other Owner consultants' services, and the Owner's responsibilities and identify items that could affect the Project's timely completion. The updated Project schedule shall include the following: submission of the Guaranteed Maximum Price proposal; components of the Work; times of commencement and completion required of each Subcontractor; ordering and delivery of products, including those that must be ordered well in advance of construction; and the occupancy requirements of the Owner.

§ 2.1.4 Phased Construction

The Construction Manager shall provide recommendations with regard to accelerated or fast-track scheduling, procurement, or phased construction. The Construction Manager shall take into consideration cost reductions, cost information, constructability, provisions for temporary facilities and procurement and construction scheduling issues.

§ 2.1.5 Preliminary Cost Estimates

§ 2.1.5.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume or similar conceptual estimating techniques for the Architect's review and Owner's approval. If the Architect or Construction Manager suggest alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

§ 2.1.5.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement and allowing for the further development of the design until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Such estimates shall be prepared and updated at a minimum upon completion of the Schematic Design and Design Development Documents. Such estimates shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the Work exceed the latest approved Project budget and make recommendations to reduce cost or maintain budget.

§ 2.1.6 Subcontractors and Suppliers

The Construction Manager shall develop bidders' interest in the Project. All subcontracts and material purchases shall be awarded pursuant to the procedures set forth in Section 2.3.2.1.

§ 2.1.7 The Construction Manager shall prepare, for the Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered well in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered well in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items in accordance with applicable procurement requirements and the Contract Documents. Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

§ 2.1.8 Extent of Responsibility

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any nonconformity which the Construction Manager knew or should have known as a request for information in such form as the Architect may require.

§ 2.1.9 Notices and Compliance with Laws

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to its performance under this Contract, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi governmental authorities.

§ 2.2 Guaranteed Maximum Price Proposal and Contract Time

§ 2.2.1 When the Construction Drawings and Specifications are one-hundred percent (100%) complete, as specified in Paragraph 2.1.4, the Construction Manager shall propose a Guaranteed Maximum Price, which shall be the sum of the estimated Cost of the Work, the Construction Manager's Fee and the Construction Manager's compensation for general conditions work. The Guaranteed Maximum Price shall be proposed no later than thirty (30) days after approval of the Construction Drawings and Specifications by Owner.

§ 2.2.2 [Paragraph Deleted.]

§ 2.2.3 The Construction Manager shall include with the Guaranteed Maximum Price proposal a written statement of its basis, which shall include the following:

- .1 A list of the Drawings and Specifications, including all Addenda thereto, and the Conditions of the Contract;

- .2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price proposal to supplement the information provided by the Owner and contained in the Drawings and Specifications;
- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, allowances, contingency, the Construction Manager's Fee and the Construction Manager's compensation for general conditions;
- .4 The anticipated date of Substantial Completion upon which the proposed Guaranteed Maximum Price is based; and
- .5 The Guaranteed Maximum Price proposal may not be based in any part on any subcontract or material supply contract which would require the Owner to compensate the Construction Manager on other than a fixed fee basis.

§ 2.2.4 The Owner shall be allowed not less than thirty (30) days after receipt to review and take action on the Construction Manager's Guaranteed Maximum Price proposal.

§ 2.2.5 The Construction Manager shall meet with the Owner and Architect to review the Guaranteed Maximum Price proposal. In the event that the Owner and Architect discover any inconsistencies or inaccuracies in the information presented, they shall promptly notify the Construction Manager, who shall make appropriate adjustments to the Guaranteed Maximum Price proposal, its basis, or both.

§ 2.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price proposal in writing before the date described in Section 2.2.4, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and assumptions upon which it is based.

§ 2.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to acceptance of the Guaranteed Maximum Price and issuance of a Notice to Proceed, unless the Owner provides prior written authorization for such costs.

§ 2.2.8 The Owner shall authorize the Architect to provide the revisions to the Drawings and Specifications to incorporate the agreed-upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly furnish those revised Drawings and Specifications to the Construction Manager as they are revised. The Construction Manager shall notify the Owner and Architect of any inconsistencies between the Guaranteed Maximum Price Amendment and the revised Drawings and Specifications.

§ 2.2.9 The Construction Manager shall not include in the Guaranteed Maximum Price any sales, consumer, use and similar taxes for the Work provided by the Construction Manager for which (1) a Texas independent school district is exempt, and (2) the Owner has provided the Construction Manager with a tax exemption certificate or other documentation necessary to establish the Owner's exemption from such taxes.

§ 2.3 Construction Phase

§ 2.3.1 General

§ 2.3.1.1 For purposes of Section 8.1.2 of A201–2007, the date of commencement of the Work shall mean the date of commencement of the Construction Phase.

§ 2.3.1.2 The Construction Phase shall commence upon the Owner's issuance of a Notice to Proceed.

§ 2.3.1.3 The Contract Time shall be measured from the date of commencement of the Construction Phase.

§ 2.3.1.4 The Construction Manager shall achieve Substantial Completion of the entire Work not later than the date set out in the Guaranteed Maximum Price Amendment, subject to adjustment of this Contract Time as provided in the Contract Documents.

§ 2.3.2 Administration

§ 2.3.2.1 All subcontracts and purchase orders for the Project work shall be awarded in accordance with Texas Government Code § 2269.255 and 2269.256 as follows:

- .1 The Construction Manager shall publicly advertise for bids or proposals and receive bids or proposals from trade contractors or subcontractors for the performance of all major elements of the Work other than other than minor work which may be included in the General Conditions of the Contract for Construction.
- .2 The Construction Manager may seek to perform portions of the Work itself if the Construction Manager submits its bid or proposal for those portions of the Work in the same manner as all other trade contractors or subcontractors; and the Owner determines that the construction manager at-risk's bid or proposal provides the best value for the Owner.
- .3 The Construction Manager the Owner Representative, and Owner's Consultant shall receive and open all subcontractor bids or proposals in a manner that does not disclose the contents of the bids or proposals during the selection process to a person not employed by the Construction Manager-At Risk, Architect, Engineer or Owner. The Construction Manager shall review and evaluate all bids or proposals, and shall recommend to the Owner a list of bidders to which the Construction Manager proposes to award subcontracts for the Project Work.
- .4 In the event that the Owner requires that the Construction Manager award any portion of the work to a bidder not proposed by the Construction Manager, the Owner shall compensate the Construction Manager by a change in price, time, or guaranteed maximum cost for any additional cost or risk that the Construction Manager may incur by reason of the Owner's requirements.
- .5 The Construction Manager shall deliver a copy of all advertising, solicitation documents, bids, proposals, evaluations of proposals and all documents relevant to the Guaranteed Maximum Price proposal to the Owner with the proposal.
- .6 The Construction Manager shall make all bids and proposals available for public inspection within seven days following final selection of the subcontractors.

§ 2.3.2.2 The Construction Manager shall include specific notices of the following statutory requirements in the information to bidders:

- .1 The successful bidder's responsibility to provide workers' compensation insurance in accordance with Texas Labor Code Chapter 406;
- .2 The successful bidder's responsibility to pay prevailing wages pursuant to Texas Government Code Chapter 2258; and,
- .3 A notice of the sales tax exemption for the project and the procedure for obtaining any required exemption verification or certificates.

Nothing herein shall prevent the Construction Manager from including other notices required or allowed by law.

§ 2.3.2.3 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is awarded on a cost-plus a fee basis, the Construction Manager shall provide in the Subcontract for the Owner to receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Section 6.11 below.

§ 2.3.2.4 If the Construction Manager recommends a specific bidder that may be considered a "related party" according to Section 6.10, then the Construction Manager shall promptly notify the Owner in writing of such relationship and notify the Owner of the specific nature of the contemplated transaction, according to Section 6.10.2.

§ 2.3.2.5 The Construction Manager shall schedule and conduct meetings at which the Owner, Architect, Construction Manager and appropriate Subcontractors discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes to the Owner and Architect.

§ 2.3.2.6 Upon the execution of the Guaranteed Maximum Price Amendment, the Construction Manager shall prepare and submit to the Owner and Architect a construction schedule for the Work and submittal schedule in accordance with Section 3.10 of A201-2007.

Init.

§ 2.3.2.7 The Construction Manager shall record the progress of the Project. On a monthly basis, or otherwise as agreed to by the Owner, the Construction Manager shall submit written progress reports to the Owner and Architect, showing percentages of completion and other information required by the Owner. The Construction Manager shall also keep, and make available to the Owner and Architect, a daily log containing a record for each day of weather, portions of the Work in progress, number of workers on site, identification of equipment on site, problems that might affect progress of the work, accidents, injuries, and other information required by the Owner.

§ 2.3.2.8 The Construction Manager shall develop a system of cost control for the Work, including regular monitoring of actual costs for activities in progress and estimates for uncompleted tasks and proposed changes. The Construction Manager shall identify variances between actual and estimated costs and report the variances to the Owner and Architect and shall provide this information in its monthly reports to the Owner and Architect, in accordance with Section 2.3.2.7 above.

§ 2.4 Professional Services

Section 3.12.10 of A201–2007 shall apply to both the Preconstruction and Construction Phases.

§ 2.5 Hazardous Materials

The Construction Manager shall have no responsibility for the handling, removal, or disposal or exposure of persons to hazardous materials in any form at the Project site, including but not limited to asbestos, polychlorinated biphenyl (PCB), or other hazardous materials. The Construction Manager shall have no responsibility to initially discover the presence of such hazardous materials on the project site, but shall have an affirmative duty to immediately report to the Owner the existence of such materials actually known by the Construction Manager or the Construction Manager's consultants to be present on the project site. Provided, however, that these limitations shall not apply if the Construction Manager places or allows such hazardous materials to be placed on the Project site.

ARTICLE 3 OWNER'S RESPONSIBILITIES

§ 3.1 Information and Services Required of the Owner

§ 3.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner's objectives, constraints, and criteria, including schedule, space requirements and relationships, flexibility and expandability, special equipment, systems sustainability and site requirements.

§ 3.1.2 For purposes of Texas Business and Commerce Code section 35.521(n)(3), the Owner represents to Construction Manager that funds are available and have been authorized for the full contract amount for the construction of improvements.

§ 3.1.3 The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Section 6.1.1, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner shall notify the Construction Manager and Architect.

§ 3.1.4 **Structural and Environmental Tests, Surveys and Reports.** During the Preconstruction Phase, the Owner shall furnish the following information or services with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services. The Construction Manager shall be entitled to rely on the accuracy of information and services furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.

§ 3.1.4.1 The Owner shall furnish tests, inspections and reports required by law and as otherwise agreed to by the parties, such as structural, mechanical, and chemical tests, tests for air and water pollution, and tests for hazardous materials.

§ 3.1.4.2 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; designated wetlands; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and

contours of the site; locations, dimensions and necessary data with respect to existing buildings, other improvements and trees; and information concerning available utility services and lines, both public and private, above and below grade, including inverts and depths. All the information on the survey shall be referenced to a Project benchmark.

§ 3.1.4.3 The Owner, when such services are requested, shall furnish services of geotechnical engineers, which may include but are not limited to test borings, test pits, determinations of soil bearing values, percolation tests, evaluations of hazardous materials, seismic evaluation, ground corrosion tests and resistivity tests, including necessary operations for anticipating subsoil conditions, with written reports and appropriate recommendations.

§ 3.1.4.4 During the Construction Phase, the Owner shall furnish information or services required of the Owner by the Contract Documents with reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control and relevant to the Construction Manager's performance of the Work with reasonable promptness after receiving the Construction Manager's written request for such information or services.

§ 3.2 Owner's Designated Representative

The Owner is the Board of Trustees of the Italy Independent School District, and is referred to throughout the Contract Documents as if singular in number. The Owner may designate in writing one or more persons to represent the Owner; however, such representatives shall have the authority to bind the Owner only to the extent expressly authorized by the Owner and shall have no implied authority.

§ 3.2.1 **Legal Requirements.** The Owner shall furnish all legal, insurance and accounting services, including auditing services, that may be reasonably necessary at any time for the Project to meet the Owner's needs and interests.

§ 3.3 Architect

Construction Manager's services shall be provided in conjunction with the services of an architect. The terms of the agreement between the Owner and the Architect shall be available for inspection by the Construction Manager upon request.

ARTICLE 4 COMPENSATION AND PAYMENTS FOR PRECONSTRUCTION PHASE SERVICES

§ 4.1 Compensation

§ 4.1.1 For the Construction Manager's Preconstruction Phase services, the Owner shall compensate the Construction Manager as follows:

§ 4.1.2 For the Construction Manager's Preconstruction Phase services described in Sections 2.1 and 2.2: *(Insert amount of, or basis for, compensation and include a list of reimbursable cost items, as applicable.)*

Compensation for the services described in Paragraphs 2.1 and 2.2 shall be included in the compensation described in Paragraph 5.1; provided, however, if the Construction Phase does not commence for any reason, the Construction Manager's compensation for the services described in Paragraphs 2.1 and 2.2 shall be the necessary and reasonable cost of services actually performed, not to exceed the stipulated sum of: _____ Dollars (\$_____).

§ 4.1.3 Compensation for Preconstruction Services shall be equitably adjusted if the originally contemplated scope of services is significantly modified.

§ 4.1.4 Compensation based on Direct Personnel Expense includes the direct salaries of the Construction Manager's personnel providing Preconstruction Phase services on the Project and the Construction Manager's costs for the mandatory and customary contributions and benefits related thereto, such as employment taxes and other statutory employee benefits, insurance, sick leave, holidays, vacations, employee retirement plans and similar contributions.

§ 4.2 Payments

§ 4.2.1 Unless otherwise agreed, payments for services shall be made monthly in proportion to services performed.

§ 4.2.2 Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid thirty (30) days after the invoice date shall bear interest in accordance with the Texas Prompt Pay Act, Texas Government Code Chapter 2251. *(Insert rate of monthly or annual interest agreed upon.)*

ARTICLE 5 COMPENSATION FOR CONSTRUCTION PHASE SERVICES

§ 5.1 For the Construction Manager’s performance of the Work as described in Section 2.3, the Owner shall pay the Construction Manager the Contract Sum in current funds for the Construction Manager’s performance of the Contract. The Contract Sum is the Cost of the Work as defined in Section 6.1.1 plus the Construction Manager’s Fee.

§ 5.1.1 The Construction Manager’s Fee:
(State a lump sum, percentage of Cost of the Work or other provision for determining the Construction Manager’s Fee.)

The Construction Manager’s fee shall be _____ percent (____%) of the actual Cost of the Work as defined in Article 6.

§ 5.1.1.2 The Construction Manager’s compensation for general conditions shall be _____ percent (____%) of the actual Cost of the Work as defined in Article 6. [Notwithstanding any other provision of the contract documents, the work included in general conditions for which the Construction Manager is compensated under this section 5.1.1.2 are described in Schedule "A" attached hereto.]

§ 5.1.1.3 The actual Cost of the Work does not include the Construction Manager’s fee or compensation for general conditions.

§ 5.1.2 The method of adjustment of the Construction Manager’s Fee for changes in the Work:

The total Contractor mark-up for overhead, profit or fee for Work performed by the Contractor’s own forces shall not exceed ten percent (10%) of the cost of the Change in Work. The total Contractor mark-up for overhead, profit or fee for supervision of Work performed by Subcontractors’ forces shall not exceed four percent (4%) of the cost of the Change in the Work. In no event shall total mark-up for overhead, profit or fee in any Work which involves a Subcontractor or one or more Sub-subcontractors, regardless of who performs the Work, exceed fourteen percent (14%) of the total cost of the Change in the Work.

§ 5.1.3 Limitations, if any, on a Subcontractor’s overhead and profit for increases in the cost of its portion of the Work:

The subcontractor’s overhead and profit shall not exceed ten percent (10%) of the cost.

§ 5.1.4 Rental rates for Construction Manager-owned equipment shall not exceed the standard rate paid at the place of the Project.

§ 5.1.5 Unit prices, if any:
(Identify and state the unit price; state the quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price per Unit (\$0.00)
------	-----------------------	-------------------------

§ 5.2 Guaranteed Maximum Price

§ 5.2.1 The Construction Manager guarantees that the Contract Sum shall not exceed the Guaranteed Maximum Price set forth in the Guaranteed Maximum Price Amendment, as it is amended from time to time. To the extent the Cost of the Work exceeds the Guaranteed Maximum Price, the Construction Manager shall bear such costs in excess of the Guaranteed Maximum Price without reimbursement or additional compensation from the Owner.
(Insert specific provisions if the Construction Manager is to participate in any savings.)

All savings will inure to Owner.

Init.

§ 5.2.2 The Guaranteed Maximum Price is subject to additions and deductions by Change Order as provided in the Contract Documents and the Date of Substantial Completion shall be subject to adjustment as provided in the Contract Documents.

§ 5.3 Changes in the Work

§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The Architect may make minor changes in the Work as provided in Section 7.4 of AIA Document A201–2007, General Conditions of the Contract for Construction, as modified by Owner. The Construction Manager shall be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Section 7.3.3 of AIA Document A201–2007, General Conditions of the Contract for Construction, as modified by Owner.

§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner's prior consent on the basis of cost plus a fee), the terms "cost" and "fee" as used in Section 7.3.3.3 of AIA Document A201–2007, as modified by Owner, and the term "costs" as used in Section 7.3.7 of AIA Document A201–2007, as modified by Owner, shall have the meanings assigned to them in AIA Document A201–2007, as modified by Owner, and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of this Agreement. Adjustments to subcontracts awarded with the Owner's prior consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the above-referenced provisions of AIA Document A201–2007, as modified by Owner, shall mean the Cost of the Work as defined in Sections 6.1 to 6.7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 5.1 of this Agreement.

§ 5.3.5 If no specific provision is made in Section 5.1.2 for adjustment of the Construction Manager's Fee in the case of changes in the Work, or if the extent of such changes is such, in the aggregate, that application of the adjustment provisions of Section 5.1.2 will cause substantial inequity to the Owner or Construction Manager, the Construction Manager's Fee shall be equitably adjusted on the same basis that was used to establish the Fee for the original Work, and the Guaranteed Maximum Price shall be adjusted accordingly.

ARTICLE 6 COST OF THE WORK FOR CONSTRUCTION PHASE

§ 6.1 Costs to Be Reimbursed

§ 6.1.1 The term Cost of the Work shall mean costs necessarily incurred by the Construction Manager in the proper performance of the Work. Such costs shall be at rates not higher than the standard paid at the place of the Project except with prior consent of the Owner. The Cost of the Work shall include only the items set forth in Sections 6.1 through 6.7.

§ 6.1.2 Where any cost is subject to the Owner's prior approval, the Construction Manager shall obtain this approval prior to incurring the cost. The parties shall endeavor to identify any such costs prior to executing Guaranteed Maximum Price Amendment.

§ 6.2 Labor Costs

§ 6.2.1 Wages of construction workers directly employed by the Construction Manager to perform the construction of the Work at the site or, with the Owner's prior approval, at off-site workshops only if Construction Manager performs work with its own forces pursuant to Section 2.3.2.1.

(Paragraphs deleted)

§ 6.2.2 [Paragraph Deleted.]

(If it is intended that the wages or salaries of certain personnel stationed at the Construction Manager's principal or other offices shall be included in the Cost of the Work, identify in Section 11.5, the personnel to be included, whether for all or only part of their time, and the rates at which their time will be charged to the Work.)

| § 6.2.3 [Paragraph Deleted.]

| § 6.2.4 Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and benefits required by law or collective bargaining agreements and, for personnel not covered by such agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on wages and salaries included in the Cost of the Work under Section 6.2.1.

| § 6.2.5 [Paragraph Deleted.]

§ 6.3 Subcontract Costs

Payments made by the Construction Manager to Subcontractors in accordance with the requirements of the subcontracts.

§ 6.4 Costs of Materials and Equipment Incorporated in the Completed Construction

| § 6.4.1 Costs, including transportation and storage, of materials and equipment incorporated or to be incorporated in the completed construction.

| § 6.4.2 Costs of materials described in the preceding Section 6.4.1 in excess of those actually installed to allow for reasonable waste and spoilage. Unused excess materials, if any, shall become the Owner's property at the completion of the Work or, at the Owner's option, shall be sold by the Construction Manager. Any amounts realized from such sales shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.5 Costs of Other Materials and Equipment, Temporary Facilities and Related Items

| § 6.5.1 [Paragraph Deleted.]

| § 6.5.2 [Paragraph Deleted.]

| § 6.5.3 [Paragraph Deleted.]

| § 6.5.4 [Paragraph Deleted.]

| § 6.5.5 [Paragraph Deleted.]

| § 6.5.6 Costs of materials and equipment suitably stored off the site at a mutually acceptable location, subject to the Owner's prior approval.

§ 6.6 Miscellaneous Costs

| § 6.6.1 [Paragraph Deleted.]

| § 6.6.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for which the Owner (1) is not exempt under Texas law, or (2) has not timely provided a certificate of exemption or similar proof of the Owner's tax exempt status.

| § 6.6.3 Fees and assessments for the building permit and for other permits, licenses and inspections for which the Construction Manager is required by the Contract Documents to pay.

| § 6.6.4 [Paragraph Deleted.]

| § 6.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract Documents; the cost of defending suits or claims for infringement of patent rights arising from such requirement of the Contract Documents.

| § 6.6.6 [Paragraph Deleted.]

| § 6.6.7 [Paragraph Deleted.]

| § 6.6.8 [Paragraph Deleted.]

Init.

§ 6.6.9 [Paragraph Deleted.]

§ 6.7 Other Costs and Emergencies

§ 6.7.1 Other costs incurred in the performance of the Work if, and to the extent, approved in advance in writing by the Owner.

§ 6.7.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting the safety of persons and property, as provided in Section 10.4 of AIA Document A201–2007, as modified by Owner.

§ 6.7.3 [Paragraph Deleted.]

§ 6.7.4 The costs described in Sections 6.1 through 6.7 shall be included in the Cost of the Work, notwithstanding any provision of AIA Document A201–2007, as modified by Owner or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 6.8.

§ 6.8 Costs Not To Be Reimbursed

§ 6.8.1 The Cost of the Work shall not include the items listed below:

- .1 Salaries and other compensation of the Construction Manager's personnel stationed at the Construction Manager's principal office or offices other than the site office, except as specifically provided in Section 6.2, or as may be provided in Article 11;
- .2 Expenses of the Construction Manager's principal office and offices other than the site office;
- .3 Overhead and general expenses, except as may be expressly included in Sections 6.1 to 6.7;
- .4 The Construction Manager's capital expenses, including interest on the Construction Manager's capital employed for the Work;
- .5 Costs due to the negligence of the Construction Manager, the Construction Manager's Subcontractors or suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract; .6 Any cost not specifically and expressly described in Sections 6.1 to 6.7;
- .7 Costs, other than costs included in Change Orders approved by the Owner, that would cause the Guaranteed Maximum Price to be exceeded; and
- .8 Costs for services incurred during the Preconstruction Phase.

§ 6.9 Discounts, Rebates and Refunds

§ 6.9.1 Cash discounts obtained on payments made by the Construction Manager shall accrue to the Owner if (1) before making the payment, the Construction Manager included them in an Application for Payment and received payment from the Owner, or (2) the Owner has deposited funds with the Construction Manager with which to make payments; otherwise, cash discounts shall accrue to the Construction Manager. Trade discounts, rebates, refunds and amounts received from sales of surplus materials and equipment shall accrue to the Owner, and the Construction Manager shall make provisions so that they can be obtained.

§ 6.9.2 Amounts that accrue to the Owner in accordance with the provisions of Section 6.9.1 shall be credited to the Owner as a deduction from the Cost of the Work.

§ 6.10 Related Party Transactions

§ 6.10.1 For purposes of Section 6.10, the term "related party" shall mean a parent, subsidiary, affiliate or other entity having common ownership or management with the Construction Manager; any entity in which any stockholder in, or management employee of, the Construction Manager owns any interest in excess of ten percent (10%) in the aggregate; or any person or entity which has the right to control the business or affairs of the Construction Manager. The term "related party" includes any member of the immediate family of any person identified above.

§ 6.10.2 If any of the costs to be reimbursed arise from a transaction between the Construction Manager and a related party, the Construction Manager shall notify the Owner of the specific nature of the contemplated transaction, including the identity of the related party and the anticipated cost to be incurred, before any such transaction is consummated or cost incurred. If the Owner, after such notification, authorizes the proposed

transaction, then the cost incurred shall be included as a cost to be reimbursed, and the Construction Manager shall procure the Work, equipment, goods or service from the related party, as a Subcontractor, according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3. If the Owner fails to authorize the transaction, the Construction Manager shall procure the Work, equipment, goods or service from some person or entity other than a related party according to the terms of Sections 2.3.2.1, 2.3.2.2 and 2.3.2.3.

§ 6.11 Accounting Records

The Construction Manager shall keep full and detailed records and accounts related to the cost of the Work and exercise such controls as may be necessary for proper financial management under this Contract and to substantiate all costs incurred. The accounting and control systems shall be satisfactory to the Owner. The Owner and the Owner's auditors shall, during regular business hours and upon reasonable notice, be afforded access to, and shall be permitted to audit and copy, the Construction Manager's records and accounts, including complete documentation supporting accounting entries, books, correspondence, instructions, drawings, receipts, subcontracts, Subcontractor's proposals, purchase orders, vouchers, memoranda and other data relating to this Contract. The Construction Manager shall preserve these records for a period of three years after final payment, or for such longer period as may be required by law.

ARTICLE 7 PAYMENTS FOR CONSTRUCTION PHASE SERVICES

§ 7.1 Progress Payments

§ 7.1.1 Based upon Applications for Payment submitted to the Architect by the Construction Manager and Certificates for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Construction Manager as provided below and elsewhere in the Contract Documents.

§ 7.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month.

§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the first day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the thirtieth day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than forty-five (45) days after the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 7.1.4 With each Application for Payment, the Construction Manager shall submit payrolls, petty cash accounts, receipted invoices or invoices with check vouchers attached, and any other evidence required by the Owner or Architect to demonstrate that cash disbursements already made by the Construction Manager on account of the Cost of the Work equal or exceed progress payments already received by the Construction Manager, less that portion of those payments attributable to the Construction Manager's Fee, plus payrolls for the period covered by the present Application for Payment.

§ 7.1.5 Each Application for Payment shall be based on the most recent schedule of values submitted by the Construction Manager in accordance with the Contract Documents. The schedule of values shall allocate the entire Guaranteed Maximum Price among the various portions of the Work, except that the Construction Manager's Fee shall be shown as a single separate item. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the Construction Manager's Applications for Payment.

§ 7.1.6 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment. The percentage of completion shall be the lesser of (1) the percentage of that portion of the Work which has actually been completed, or (2) the percentage obtained by dividing (a) the expense that has actually been incurred by the Construction Manager on account of that portion of the Work for which the Construction Manager has made or intends to make actual payment prior to the next Application for Payment by (b) the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values.

§ 7.1.7 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

Init.

- .1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201–2007, as modified by Owner;
- .2 Add that portion of the Guaranteed Maximum Price properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work, or if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing;
- .3 Add the Construction Manager’s Fee, less retainage of five percent (5 %). The Construction Manager’s Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager’s Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;
- .4 Subtract retainage of five percent (5 %) from that portion of the Work that the Construction Manager self-performs;
- .5 Subtract the aggregate of previous payments made by the Owner;
- .6 Subtract the shortfall, if any, indicated by the Construction Manager in the documentation required by Section 7.1.4 to substantiate prior Applications for Payment, or resulting from errors subsequently discovered by the Owner’s auditors in such documentation; and
- .7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201–2007, as modified by Owner.

§ 7.1.8 The Owner and Construction Manager shall agree upon (1) a mutually acceptable procedure for review and approval of payments to Subcontractors and (2) the percentage of retainage held on Subcontracts, and the Construction Manager shall execute subcontracts in accordance with those agreements.

§ 7.1.9 Except with the Owner’s prior approval, the Construction Manager shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

§ 7.1.10 In taking action on the Construction Manager’s Applications for Payment, the Architect shall be entitled to rely on the accuracy and completeness of the information furnished by the Construction Manager and shall not be deemed to represent that the Architect has made a detailed examination, audit or arithmetic verification of the documentation submitted in accordance with Section 7.1.4 or other supporting data; that the Architect has made exhaustive or continuous on-site inspections; or that the Architect has made examinations to ascertain how or for what purposes the Construction Manager has used amounts previously paid on account of the Contract. Such examinations, audits and verifications, if required by the Owner, will be performed by the Owner’s auditors acting in the sole interest of the Owner.

§ 7.2 Final Payment

§ 7.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Construction Manager when

- .1 the Construction Manager has fully performed the Contract except for the Construction Manager’s responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201–2007, as modified by Owner, and to satisfy other requirements, if any, which extend beyond final payment;
- .2 the Construction Manager has submitted a final accounting for the Cost of the Work and a final Application for Payment; and
- .3 a final Certificate for Payment has been issued by the Architect.

The Owner’s final payment to the Construction Manager shall be made no later than thirty-one (31) days after the issuance of the Architect’s final Certificate for
(Paragraphs deleted)
Payment.

§ 7.2.2 The Owner’s auditors will review and report in writing on the Construction Manager’s final accounting within thirty (30) days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner’s auditors report to be substantiated by the Construction Manager’s final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the written report of the Owner’s auditors, either issue to the Owner a final Certificate for Payment

with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document A201-2007, as modified by Owner. The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document A201-2007, as modified by Owner. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

§ 7.2.3 If the Owner's auditors report the Cost of the Work as substantiated by the Construction Manager's final accounting to be less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount without seeking an initial decision pursuant to Section 15.2 of A201-2007. A request for mediation shall be made by the Construction Manager within thirty (30) days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this thirty (30)-day period shall result in the substantiated amount reported by the Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the Architect's final Certificate for Payment.

§ 7.2.4 The Contract shall not have been fully performed until all work required by the construction documents including but not limited to the following have been performed:

- .1 provision of record or as-built drawings executed or complete;
- .2 provision of executed or complete certificates of documents evidencing warranties and owner-operators manuals;
- .3 provision of all documents evidencing required testing, inspection, verification and other engineering or consulting services required under the construction contract;
- .4 insuring agreements and bonds covering all periods of construction and any subsequent periods required under the contract.

ARTICLE 8 INSURANCE AND BONDS

For all phases of the Project, the Construction Manager and the Owner shall purchase and maintain insurance, and the Construction Manager shall provide bonds as set forth in Article 11 of AIA Document A201-2007, as modified by the Owner.

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document A201-2007.)

Type of Insurance or Bond	Limit of Liability or Bond Amount (\$0.00)
See the A201-2007 as modified by the Owner	

§ 8.1 The Construction Manager shall, as a condition precedent to allowing any subcontractor to proceed with any work on the Project, either require that the subcontractor provide proof of existence of workers compensation coverage for its employees, or, at the Construction Manager's sole discretion, provide for coverage of the subcontractor's employees under the Construction Manager's workers' compensation insurance coverage. The Construction Manager shall maintain records of all required certificates of insurance provided by the subcontractors and shall forward copies to the Owner and the Architect.

ARTICLE 9 DISPUTE RESOLUTION

§ 9.1 Any Claim between the Owner and Construction Manager shall be resolved in accordance with the provisions set forth in this Article 9 and Article 15 of A201-2007. However, for Claims arising from or relating to the Construction Manager's Preconstruction Phase services, no decision by the Initial Decision Maker shall be required as a condition precedent to mediation or binding dispute resolution, and Section 9.3 of this Agreement shall not apply.

§ 9.2 For any Claim subject to, but not resolved by mediation pursuant to Section 15.3 of AIA Document A201-2007, as modified by Owner, the method of binding dispute resolution shall be as follows:

(Check the appropriate box. If the Owner and Construction Manager do not select a method of binding dispute resolution below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.)

Arbitration pursuant to Section 15.4 of AIA Document A201-2007

Init.

[X] Litigation in a court of competent jurisdiction

[] Other: *(Specify)*

§ 9.3 Initial Decision Maker

The Architect will serve as the Initial Decision Maker pursuant to Section 15.2 of AIA Document A201–2007, as modified by Owner, for Claims arising from or relating to the Construction Manager’s Construction Phase services, unless the parties appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)

ARTICLE 10 TERMINATION OR SUSPENSION

§ 10.1 Termination Prior to Establishment of the Guaranteed Maximum Price

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven (7) days’ written notice to the Construction Manager for the Owner’s convenience and without cause.

§ 10.1.2 In the event of termination of this Agreement pursuant to Section 10.1.1, the Construction Manager shall be equitably compensated for Preconstruction Phase services performed prior to receipt of a notice of termination. In no event shall the Construction Manager’s compensation under this Section exceed the compensation set forth in Section 4.1.

§ 10.1.3

(Paragraphs deleted)

[Paragraph Deleted.]

§ 10.2 Termination Subsequent to Establishing Guaranteed Maximum Price

Following execution of the Guaranteed Maximum Price Amendment Owner may terminate this Agreement, with or without cause, at any time. In the event such termination is for the convenience of the Owner, the Construction Manager shall be compensated for reasonable costs incurred prior to notice of termination, profits on only that portion of the work actually performed prior to termination, and reasonable demobilization costs.

§ 10.2.1 [Paragraph Deleted.]

§ 10.2.2 [Paragraph Deleted.]

§ 10.3 Suspension

Following execution by both parties of the Guaranteed Maximum Price Amendment, if the Project work is stopped for a period of ninety (90) days through no act or fault of the Construction Manager, then the Construction Manager may, upon ten (10) additional days written notice to the Owner, terminate this agreement and recover from the Owner payment for all work actually performed, for any loss sustained upon any materials, equipment, tools, equipment, and machinery, and profits on only that portion of the work actually performed prior to termination. If the cause of the work stoppage is removed prior to the end of the ten day notice period, the Construction Manager may not terminate this agreement.

§ 10.4 The Owner or the Construction Manager may terminate this agreement for cause as provided in Article 14 of AIA Document A201-2007, as modified by Owner.

ARTICLE 11 MISCELLANEOUS PROVISIONS

§ 11.1 Terms in this Agreement shall have the same meaning as those in A201–2007, as modified by Owner.

§ 11.2 Ownership and Use of Documents

Section 1.5 of A201–2007 shall apply to both the Preconstruction and Construction Phases.

§ 11.3 Governing Law and Attorney's Fees

- .1 The Contract shall be governed by the laws of the State of Texas, without regard to the choice-of-law rules of any jurisdiction. The Contract is deemed performable entirely in Ellis County, Texas. Any litigation to enforce or interpret any terms of the Contract or any other litigation arising out of or as a result of the Contract shall be brought in the State courts of said county.
- .2 In any adjudication of a claim for breach of contract under this Agreement, reasonable and necessary attorney's fees that are equitable and just may be awarded to the prevailing party. Otherwise, no provision of this Agreement is a waiver of any immunity or defense or consent to suit.

§ 11.4 Assignment

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal representatives to this Agreement. Neither the Owner nor the Construction Manager shall assign this Agreement without the written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees to assume the Owner's rights and obligations under this Agreement. Neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

§ 11.5 Other provisions:

§ 11.5.1 The Construction Manager will provide a list of all portions of the work that the Construction Manager proposes to self-perform at least twenty-four (24) hours prior to the deadline for the subcontractor responses. The Construction Manager will notify the Owner if there are no proposals received for categories of work that the Construction Manager would like to self-perform.

§ 11.5.2 The Construction manager will provide the Owner with all advertising, solicitation documents, bids, proposals, and evaluations of proposals during the selection of subcontractors.

§ 11.5.3 Any Cost of Work items that the Construction Manager will self-perform are treated as General Conditions costs and are not subject to a percentage fee. For all self-performed work as well as the work of subcontractors, the Construction Manager will provide documentation for a full audit and review.

§ 11.6 MATERIALS AND VERIFICATION TESTING. The Construction Manager will assist the Owner in selecting a separate contractor or contractors to provide construction materials inspections and testing, and verification testing services necessary for acceptance of the Project. The Owner shall select such contractor or contractors on the basis of demonstrated competence and qualifications in accordance with Government Code Chapter 2254, and shall pay such contractor or contractors for their services.

ARTICLE 12 SCOPE OF THE AGREEMENT

§ 12.1 This Agreement represents the entire and integrated agreement between the Owner and the Construction Manager and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended only by written instrument signed by both Owner and Construction Manager.

§ 12.2 The following documents comprise the Agreement:

- .1 AIA Document A133–2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, as modified by Owner

- .2 AIA Document A201–2007, General Conditions of the Contract for Construction, as modified by the Owner
- .3 [Subsection Deleted.]
(Paragraphs deleted)
- .4 [Subsection Deleted.]
- .5 Other documents:
(List other documents, if any, forming part of the Agreement.)

Schedule A, General Conditions
Schedule B, Prevailing Wage Rate

This Agreement is entered into as of the day and year first written above.

OWNER *(Signature)*

CONSTRUCTION MANAGER *(Signature)*

(Printed name and title)

(Printed name and title)

Init.

/

Additions and Deletions Report for **AIA[®] Document A133[™] – 2009**

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 12:11:22 on 11/14/2016.

PAGE 1

AGREEMENT made as of the day of in the year Two Thousand Seventeen.

...

Italy Independent School District
300 South College Street
Italy, Texas 76651
972.483.1815 p.
972.483.6152 f.

...

Italy ISD Bond Program Construction Projects 2015 – Phase II

...

Architects Rabe + Partners, SP
4201 Bee Caves Rd., Suite C-201
Austin, Texas 78746
512.349.7173 p.
512.349.7224 f.

...

Mr. Lee Joffre
Superintendent of Schools
Italy Independent School District
300 South College Street
Italy, Texas 76651
972.483.1815 p.
972.483.6152 f.

PAGE 2

Mr. Dale Rabe
Architects Rabe + Partners, SP

4201 Bee Caves Rd., Suite C-201
Austin, Texas 78746
512.349.7173 p.
512.349.7224 f.

PAGE 3

12 SCOPE OF THE AGREEMENT

EXHIBIT A ~~GUARANTEED MAXIMUM PRICE AMENDMENT~~

...

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to the execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract and are as fully a part of the Contract as if attached to this Agreement or repeated herein. Upon the Owner's acceptance of the Construction Manager's Guaranteed Maximum Price proposal, the Contract Documents will also include the documents described in Section 2.2.3 and identified in the Guaranteed Maximum Price Amendment and revisions prepared by the Architect and furnished by the Owner as described in Section 2.2.8. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. If anything in the other Contract Documents, other than a Modification, is inconsistent with this Agreement, this Agreement shall govern. The Contract Documents identified in this Section shall prevail in case of an inconsistency with subsequent versions made through manipulatable electronic operations involving computers. In the absence of individual signatures by Owner and Contractor, the Contract Documents identified in the signed contract prevail.

...

The Construction Manager accepts the relationship of trust and confidence established by this Agreement and covenants with the Owner to cooperate with the Architect and exercise the Construction Manager's skill and judgment in furthering the interests of the Owner; to furnish efficient construction administration, management services and supervision; to furnish at all times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner consistent with the Owner's interests. ~~The Owner agrees to furnish or approve, in a timely manner, information required by the Construction Manager and~~ Information or services required of the Owner by the Contract Documents shall be furnished by the Owner within a reasonable time following actual receipt of a written request. The Owner agrees to make payments to the Construction Manager in accordance with the requirements of the Contract Documents.

...

For the Preconstruction Phase, AIA Document A201™-2007, General Conditions of the Contract for Construction, as modified by the Owner, shall apply only as specifically provided in this Agreement. For the Construction Phase, the general conditions of the contract shall be as set forth in A201-2007, as modified by the Owner, which document is incorporated herein by reference. The term "Contractor" as used in A201-2007 shall mean the Construction Manager.

PAGE 4

The Construction Manager's Preconstruction Phase responsibilities are set forth in Sections 2.1 and 2.2. The Construction Manager's Construction Phase responsibilities are set forth in Section 2.3. ~~The [The Owner and Construction Manager may agree, in consultation with the Architect, for the Construction Phase to commence prior to completion of the Preconstruction Phase, in which case, both phases will proceed concurrently-concurrently.]~~ The Construction Manager shall identify a representative authorized to act on behalf of the Construction Manager with respect to the Project.

...

§ 2.1.2.1 During the Construction Documents Phase the Construction Manager shall review the contract documents to ascertain whether the components of the mechanical, electrical, and plumbing systems may be constructed without interference with each other, or with the structural or architectural components of the Project. In the event conflicts between such systems are discovered, the Construction Manager shall promptly notify the Owner and the Architect in writing.

§ 2.1.2.2 Notwithstanding any provision of the General Conditions of the Contract for Construction to the contrary, the Construction Manager shall not be entitled to additional compensation for any delay or disruption to the Work arising from any conflict between the mechanical, electrical, and plumbing systems with each other, or with the structural or architectural components of the Project if such conflicts could have been discovered by the Construction Manager through the exercise of reasonable diligence and the Owner and Architect were not informed of such conflicts as required by Subparagraph 2.1.2.1. Provided, however, that this provision shall apply only with respect to conflicts appearing in the Drawings and Specifications provided for the Construction Manager's review prior to proposal of a Guaranteed Maximum Price.

PAGE 5

§ 2.1.5.1 Based on the preliminary design and other design criteria prepared by the Architect, the Construction Manager shall prepare preliminary estimates of the Cost of the Work or the cost of program requirements using area, volume or similar conceptual estimating techniques for the Architect's review and Owner's approval. If the Architect or Construction Manager ~~suggests~~ suggest alternative materials and systems, the Construction Manager shall provide cost evaluations of those alternative materials and systems.

§ 2.1.5.2 As the Architect progresses with the preparation of the Schematic Design, Design Development and Construction Documents, the Construction Manager shall prepare and update, at appropriate intervals agreed to by the Owner, Construction Manager and Architect, estimates of the Cost of the Work of increasing detail and refinement and allowing for the further development of the design until such time as the Owner and Construction Manager agree on a Guaranteed Maximum Price for the Work. Such estimates shall be prepared and updated at a minimum upon completion of the Schematic Design and Design Development Documents. Such estimates shall be provided for the Architect's review and the Owner's approval. The Construction Manager shall inform the Owner and Architect when estimates of the Cost of the Work exceed the latest approved Project budget and make recommendations ~~for corrective action to reduce cost or maintain budget.~~

...

The Construction Manager shall develop bidders' interest in the Project. All subcontracts and material purchases shall be awarded pursuant to the procedures set forth in Section 2.3.2.1.

§ 2.1.7 The Construction Manager shall prepare, for the Architect's review and the Owner's acceptance, a procurement schedule for items that must be ordered well in advance of construction. The Construction Manager shall expedite and coordinate the ordering and delivery of materials that must be ordered well in advance of construction. If the Owner agrees to procure any items prior to the establishment of the Guaranteed Maximum Price, the Owner shall procure the items ~~on terms and conditions acceptable to the Construction Manager, in accordance with applicable procurement requirements and the Contract Documents.~~ Upon the establishment of the Guaranteed Maximum Price, the Owner shall assign all contracts for these items to the Construction Manager and the Construction Manager shall thereafter accept responsibility for them.

...

The Construction Manager shall exercise reasonable care in preparing schedules and estimates. The Construction Manager, however, does not warrant or guarantee estimates and schedules except as may be included as part of the Guaranteed Maximum Price. The Construction Manager is not required to ascertain that the Drawings and Specifications are in accordance with applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Construction Manager shall promptly report to the Architect and Owner any

nonconformity discovered by or made known to which the Construction Manager knew or should have known as a request for information in such form as the Architect may require.

...

The Construction Manager shall comply with applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to its performance under this Contract, and with equal employment opportunity programs, and other programs as may be required by governmental and quasi governmental ~~authorities~~ authorities for inclusion in the Contract Documents.

...

~~§ 2.2.1 At a time to be mutually agreed upon by the Owner and the Construction Manager and in consultation with the Architect, the Construction Manager shall prepare a Guaranteed Maximum Price proposal for the Owner's review and acceptance. The Guaranteed Maximum Price in the proposal When the Construction Drawings and Specifications are one-hundred percent (100%) complete, as specified in Paragraph 2.1.4, the Construction Manager shall propose a Guaranteed Maximum Price, which shall be the sum of the Construction Manager's estimate of the Cost of the Work, including contingencies described in Section 2.2.4, and the Construction Manager's Fee. estimated Cost of the Work, the Construction Manager's Fee and the Construction Manager's compensation for general conditions work. The Guaranteed Maximum Price shall be proposed no later than thirty (30) days after approval of the Construction Drawings and Specifications by Owner.~~

~~§ 2.2.2 To the extent that the Drawings and Specifications are anticipated to require further development by the Architect, the Construction Manager shall provide in the Guaranteed Maximum Price for such further development consistent with the Contract Documents and reasonably inferable therefrom. Such further development does not include such things as changes in scope, systems, kinds and quality of materials, finishes or equipment, all of which, if required, shall be incorporated by Change Order. [Paragraph Deleted.]~~

PAGE 6

- .2 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the Guaranteed Maximum Price ~~proposal, including assumptions under Section 2.2.2,~~ proposal to supplement the information provided by the Owner and contained in the Drawings and Specifications;
- .3 A statement of the proposed Guaranteed Maximum Price, including a statement of the estimated Cost of the Work organized by trade categories or systems, allowances, contingency, the Construction Manager's Fee and the Construction Manager's Fee; ~~compensation for general conditions;~~

...

- .5 ~~A date by which the Owner must accept the Guaranteed Maximum Price. The Guaranteed Maximum Price proposal may not be based in any part on any subcontract or material supply contract which would require the Owner to compensate the Construction Manager on other than a fixed fee basis.~~

~~§ 2.2.4 In preparing The Owner shall be allowed not less than thirty (30) days after receipt to review and take action on the Construction Manager's Guaranteed Maximum Price proposal, the Construction Manager shall include its contingency for the Construction Manager's exclusive use to cover those costs considered reimbursable as the Cost of the Work but not included in a Change Order. proposal.~~

...

~~§ 2.2.6 If the Owner notifies the Construction Manager that the Owner has accepted the Guaranteed Maximum Price proposal in writing before the date specified in the Guaranteed Maximum Price proposal, described in Section 2.2.4, the Guaranteed Maximum Price proposal shall be deemed effective without further acceptance from the Construction Manager. Following acceptance of a Guaranteed Maximum Price, the Owner and Construction Manager shall execute the Guaranteed Maximum Price Amendment amending this Agreement, a copy of which the~~

Owner shall provide to the Architect. The Guaranteed Maximum Price Amendment shall set forth the agreed upon Guaranteed Maximum Price with the information and assumptions upon which it is based.

§ 2.2.7 The Construction Manager shall not incur any cost to be reimbursed as part of the Cost of the Work prior to ~~the commencement of the Construction Phase, acceptance of the Guaranteed Maximum Price and issuance of a Notice to Proceed,~~ unless the Owner provides prior written authorization for such costs.

§ 2.2.8 The Owner shall authorize the Architect to provide the revisions to the Drawings and Specifications to incorporate the ~~agreed upon~~ agreed upon assumptions and clarifications contained in the Guaranteed Maximum Price Amendment. The Owner shall promptly furnish those revised Drawings and Specifications to the Construction Manager as they are revised. The Construction Manager shall notify the Owner and Architect of any inconsistencies between the Guaranteed Maximum Price Amendment and the revised Drawings and Specifications.

§ 2.2.9 The Construction Manager shall not include in the Guaranteed Maximum Price ~~all any~~ sales, consumer, use and similar taxes for the Work provided by the Construction Manager ~~that are legally enacted, whether or not yet effective, at the time the Guaranteed Maximum Price Amendment is executed, for which (1) a Texas independent school district is exempt, and (2) the Owner has provided the Construction Manager with a tax exemption certificate or other documentation necessary to establish the Owner's exemption from such taxes.~~

...

§ 2.3.1.2 The Construction Phase shall commence upon the Owner's ~~acceptance of the Construction Manager's Guaranteed Maximum Price proposal or the Owner's issuance of a Notice to Proceed, whichever occurs earlier-~~ issuance of a Notice to Proceed.

§ 2.3.1.3 The Contract Time shall be measured from the date of commencement of the Construction Phase.

§ 2.3.1.4 The Construction Manager shall achieve Substantial Completion of the entire Work not later than the date set out in the Guaranteed Maximum Price Amendment, subject to adjustment of this Contract Time as provided in the Contract Documents.

PAGE 7

§ 2.3.2.1 ~~Those portions of the Work that the Construction Manager does not customarily perform with the Construction Manager's own personnel shall be performed under subcontracts or by other appropriate agreements with the Construction Manager. The Owner may designate specific persons from whom, or entities from which, the Construction Manager shall obtain bids. The Construction Manager shall obtain bids from Subcontractors and from suppliers of materials or equipment fabricated especially for the Work and shall deliver such bids to the Architect. The Owner shall then determine, with the advice of the Construction Manager and the Architect, which bids will be accepted. The Construction Manager shall not be required to contract with anyone to whom the Construction Manager has reasonable objection. All subcontracts and purchase orders for the Project work shall be awarded in accordance with Texas Government Code § 2269.255 and 2269.256 as follows:~~

- .1 The Construction Manager shall publicly advertise for bids or proposals and receive bids or proposals from trade contractors or subcontractors for the performance of all major elements of the Work other than other than minor work which may be included in the General Conditions of the Contract for Construction.
- .2 The Construction Manager may seek to perform portions of the Work itself if the Construction Manager submits its bid or proposal for those portions of the Work in the same manner as all other trade contractors or subcontractors; and the Owner determines that the construction manager at-risk's bid or proposal provides the best value for the Owner.
- .3 The Construction Manager the Owner Representative, and Owner's Consultant shall receive and open all subcontractor bids or proposals in a manner that does not disclose the contents of the bids or proposals during the selection process to a person not employed by the Construction Manager-At Risk, Architect, Engineer or Owner. The Construction Manager shall review and evaluate all bids or proposals, and shall recommend to the Owner a list of bidders to which the Construction Manager proposes to award subcontracts for the Project Work.

- .4 In the event that the Owner requires that the Construction Manager award any portion of the work to a bidder not proposed by the Construction Manager, the Owner shall compensate the Construction Manager by a change in price, time, or guaranteed maximum cost for any additional cost or risk that the Construction Manager may incur by reason of the Owner's requirements.
- .5 The Construction Manager shall deliver a copy of all advertising, solicitation documents, bids, proposals, evaluations of proposals and all documents relevant to the Guaranteed Maximum Price proposal to the Owner with the proposal.
- .6 The Construction Manager shall make all bids and proposals available for public inspection within seven days following final selection of the subcontractors.

~~§ 2.3.2.2 If the Guaranteed Maximum Price has been established and when a specific bidder (1) is recommended to the Owner by the Construction Manager, (2) is qualified to perform that portion of the Work, and (3) has submitted a bid that conforms to the requirements of the Contract Documents without reservations or exceptions, but the Owner requires that another bid be accepted, then the Construction Manager may require that a Change Order be issued to adjust the Contract Time and the Guaranteed Maximum Price by the difference between the bid of the person or entity recommended to the Owner by the Construction Manager and the amount and time requirement of the subcontract or other agreement actually signed with the person or entity designated by the Owner. The Construction Manager shall include specific notices of the following statutory requirements in the information to bidders:~~

- .1 The successful bidder's responsibility to provide workers' compensation insurance in accordance with Texas Labor Code Chapter 406;
- .2 The successful bidder's responsibility to pay prevailing wages pursuant to Texas Government Code Chapter 2258; and,
- .3 A notice of the sales tax exemption for the project and the procedure for obtaining any required exemption verification or certificates.

Nothing herein shall prevent the Construction Manager from including other notices required or allowed by law.

~~§ 2.3.2.3 Subcontracts or other agreements shall conform to the applicable payment provisions of this Agreement, and shall not be awarded on the basis of cost plus a fee without the prior consent of the Owner. If the Subcontract is awarded on a ~~cost plus cost plus~~ a fee basis, the Construction Manager shall provide in the Subcontract for the Owner to receive the same audit rights with regard to the Subcontractor as the Owner receives with regard to the Construction Manager in Section 6.11 below.~~

...

~~§ 2.3.2.5 The Construction Manager shall schedule and conduct meetings ~~to~~ at which the Owner, Architect, Construction Manager and appropriate Subcontractors discuss such matters as procedures, progress, coordination, scheduling, and status of the Work. The Construction Manager shall prepare and promptly distribute minutes to the Owner and Architect.~~

PAGE 8

~~Section 10.3 of A201-2007 shall apply to both the Preconstruction and Construction Phases. The Construction Manager shall have no responsibility for the handling, removal, or disposal or exposure of persons to hazardous materials in any form at the Project site, including but not limited to asbestos, polychlorinated biphenyl (PCB), or other hazardous materials. The Construction Manager shall have no responsibility to initially discover the presence of such hazardous materials on the project site, but shall have an affirmative duty to immediately report to the Owner the existence of such materials actually known by the Construction Manager or the Construction Manager's consultants to be present on the project site. Provided, however, that these limitations shall not apply if the Construction Manager places or allows such hazardous materials to be placed on the Project site.~~

...

~~§ 3.1.1 The Owner shall provide information with reasonable promptness, regarding requirements for and limitations on the Project, including a written program which shall set forth the Owner's objectives, constraints, and criteria,~~

including schedule, space requirements and relationships, flexibility and expandability, special equipment, ~~systems,~~
systems sustainability and site requirements.

~~§ 3.1.2 Prior to the execution of the Guaranteed Maximum Price Amendment, the Construction Manager may request in writing that the Owner provide reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. Thereafter, the Construction Manager may only request such evidence if (1) the Owner fails to make payments to the Construction Manager as the Contract Documents require, (2) a change in the Work materially changes the Contract Sum, or (3) the Construction Manager identifies in writing a reasonable concern regarding the Owner's ability to make payment when due. The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not materially vary such financial arrangements without prior notice to the Construction Manager and Architect. For purposes of Texas Business and Commerce Code section 35.521(n)(3), the Owner represents to Construction Manager that funds are available and have been authorized for the full contract amount for the construction of improvements.~~

~~§ 3.1.3 The Owner shall establish and periodically update the Owner's budget for the Project, including (1) the budget for the Cost of the Work as defined in Section 6.1.1, (2) the Owner's other costs, and (3) reasonable contingencies related to all of these costs. If the Owner significantly increases or decreases the Owner's budget for the Cost of the Work, the Owner shall notify the Construction Manager and Architect. The Owner and the Architect, in consultation with the Construction Manager, shall thereafter agree to a corresponding change in the Project's scope and quality.~~

PAGE 9

~~The Owner shall identify a representative authorized to act on behalf of the Owner with respect to the Project. The Owner's representative shall render decisions promptly and furnish information expeditiously, so as to avoid unreasonable delay in the services or Work of the Construction Manager. Except as otherwise provided in Section 4.2.1 of A201-2007, the Architect does not have such authority. The term "Owner" means the Owner or the Owner's authorized representative is the Board of Trustees of the Italy Independent School District, and is referred to throughout the Contract Documents as if singular in number. The Owner may designate in writing one or more persons to represent the Owner; however, such representatives shall have the authority to bind the Owner only to the extent expressly authorized by the Owner and shall have no implied authority.~~

...

~~The Owner shall retain an Architect to provide services, duties, and responsibilities as described in AIA Document B133™-2014, Standard Form of Agreement Between Owner and Architect, Construction Manager as Constructor Edition. The Owner shall provide the Construction Manager a copy of the executed Construction Manager's services shall be provided in conjunction with the services of an architect. The terms of the agreement between the Owner and the Architect, and any further modifications to the agreement. Architect shall be available for inspection by the Construction Manager upon request.~~

...

~~Compensation for the services described in Paragraphs 2.1 and 2.2 shall be included in the compensation described in Paragraph 5.1; provided, however, if the Construction Phase does not commence for any reason, the Construction Manager's compensation for the services described in Paragraphs 2.1 and 2.2 shall be the necessary and reasonable cost of services actually performed, not to exceed the stipulated sum of: _____ Dollars (\$ _____).~~

~~§ 4.1.3 If the Preconstruction Phase services covered by this Agreement have not been completed within _____ (____) months of the date of this Agreement, through no fault of the Construction Manager, the Construction Manager's compensation for Preconstruction Phase services shall be equitably adjusted. Compensation for Preconstruction Services shall be equitably adjusted if the originally contemplated scope of services is significantly modified.~~

...

§ 4.2.2 Payments are due and payable upon presentation of the Construction Manager's invoice. Amounts unpaid thirty (30) days after the invoice date shall bear interest ~~at the rate entered below, or in the absence thereof at the legal rate prevailing from time to time at the principal place of business of the Construction Manager in accordance with the Texas Prompt Pay Act, Texas Government Code Chapter 2251.~~

PAGE 10

~~%~~

...

§ 5.1 For the Construction Manager's performance of the Work as described in Section 2.3, the Owner shall pay the Construction Manager the Contract Sum in current ~~funds~~ funds for the Construction Manager's performance of the Contract. The Contract Sum is the Cost of the Work as defined in Section 6.1.1 plus the Construction Manager's Fee.

...

The Construction Manager's fee shall be _____ percent (_____ %) of the actual Cost of the Work as defined in Article 6.

§ 5.1.1.2 The Construction Manager's compensation for general conditions shall be _____ percent (_____ %) of the actual Cost of the Work as defined in Article 6. [Notwithstanding any other provision of the contract documents, the work included in general conditions for which the Construction Manager is compensated under this section 5.1.1.2 are described in Schedule "A" attached hereto.]

§ 5.1.1.3 The actual Cost of the Work does not include the Construction Manager's fee or compensation for general conditions.

...

The total Contractor mark-up for overhead, profit or fee for Work performed by the Contractor's own forces shall not exceed ten percent (10%) of the cost of the Change in Work. The total Contractor mark-up for overhead, profit or fee for supervision of Work performed by Subcontractors' forces shall not exceed four percent (4%) of the cost of the Change in the Work. In no event shall total mark-up for overhead, profit or fee in any Work which involves a Subcontractor or one or more Sub-subcontractors, regardless of who performs the Work, exceed fourteen percent (14%) of the total cost of the Change in the Work.

...

The subcontractor's overhead and profit shall not exceed ten percent (10%) of the cost.

§ 5.1.4 Rental rates for Construction Manager-owned equipment shall not exceed ~~percent (_____)~~ of the standard rate paid at the place of the Project.

...

All savings will inure to Owner.

PAGE 11

§ 5.3.1 The Owner may, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions. The Owner shall issue such changes in writing. The Architect may make minor changes in the Work as provided in Section 7.4 of AIA Document A201-2007, General Conditions of the Contract for ~~Construction.~~ Construction, as modified by Owner. The Construction Manager shall be entitled to an equitable adjustment in the Contract Time as a result of changes in the Work.

§ 5.3.2 Adjustments to the Guaranteed Maximum Price on account of changes in the Work subsequent to the execution of the Guaranteed Maximum Price Amendment may be determined by any of the methods listed in Section 7.3.3 of AIA Document A201–2007, General Conditions of the Contract for ~~Construction~~Construction, as modified by Owner.

§ 5.3.3 In calculating adjustments to subcontracts (except those awarded with the Owner's prior consent on the basis of cost plus a fee), the terms "cost" and "fee" as used in Section 7.3.3.3 of AIA Document ~~A201–2007~~A201–2007, as modified by Owner, and the term "costs" as used in Section 7.3.7 of AIA Document ~~A201–2007~~A201–2007, as modified by Owner, shall have the meanings assigned to them in AIA Document ~~A201–2007~~A201–2007, as modified by Owner, and shall not be modified by Sections 5.1 and 5.2, Sections 6.1 through 6.7, and Section 6.8 of this Agreement. Adjustments to subcontracts awarded with the Owner's prior consent on the basis of cost plus a fee shall be calculated in accordance with the terms of those subcontracts.

§ 5.3.4 In calculating adjustments to the Guaranteed Maximum Price, the terms "cost" and "costs" as used in the above-referenced provisions of AIA Document ~~A201–2007~~A201–2007, as modified by Owner, shall mean the Cost of the Work as defined in Sections 6.1 to 6.7 of this Agreement and the term "fee" shall mean the Construction Manager's Fee as defined in Section 5.1 of this Agreement.

...

§ 6.2.1 Wages of construction workers directly employed by the Construction Manager to perform the construction of the Work at the site or, with the Owner's prior approval, at off-site ~~workshops~~workshops only if Construction Manager performs work with its own forces pursuant to Section 2.3.2.1.

~~§ 6.2.2 Wages or salaries of the Construction Manager's supervisory and administrative personnel when stationed at the site with the Owner's prior approval.~~

~~(If it is intended that the wages or salaries of certain personnel stationed at the Construction Manager's principal or other offices shall be included in the Cost of the Work, identify in Section 11.5, the personnel to be included, whether for all or only part of their time, and the rates at which their time will be charged to the Work.)~~

~~§ 6.2.2 [Paragraph Deleted.]~~

~~(If it is intended that the wages or salaries of certain personnel stationed at the Construction Manager's principal or other offices shall be included in the Cost of the Work, identify in Section 11.5, the personnel to be included, whether for all or only part of their time, and the rates at which their time will be charged to the Work.)~~

~~§ 6.2.3 Wages and salaries of the Construction Manager's supervisory or administrative personnel engaged at factories, workshops or on the road, in expediting the production or transportation of materials or equipment required for the Work, but only for that portion of their time required for the Work. [Paragraph Deleted.]~~

§ 6.2.4 Costs paid or incurred by the Construction Manager for taxes, insurance, contributions, assessments and benefits required by law or collective bargaining agreements and, for personnel not covered by such agreements, customary benefits such as sick leave, medical and health benefits, holidays, vacations and pensions, provided such costs are based on wages and salaries included in the Cost of the Work under ~~Sections 6.2.1 through 6.2.3.~~Section 6.2.1.

~~§ 6.2.5 Bonuses, profit sharing, incentive compensation and any other discretionary payments paid to anyone hired by the Construction Manager or paid to any Subcontractor or vendor, with the Owner's prior approval. [Paragraph Deleted.]~~

PAGE 12

§ 6.5.1 Costs of transportation, storage, installation, maintenance, dismantling and removal of materials, supplies, temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and fully consumed in the performance of the Work. Costs of materials, supplies, temporary facilities, machinery, equipment and tools that are not fully consumed shall be based on the cost or value of the item at the time it is first used on the Project site less the value of the item when it is no

longer used at the Project site. Costs for items not fully consumed by the Construction Manager shall mean fair market value.[Paragraph Deleted.]

§ 6.5.2 Rental charges for temporary facilities, machinery, equipment and hand tools not customarily owned by construction workers that are provided by the Construction Manager at the site and costs of transportation, installation, minor repairs, dismantling and removal. The total rental cost of any Construction Manager owned item may not exceed the purchase price of any comparable item. Rates of Construction Manager owned equipment and quantities of equipment shall be subject to the Owner's prior approval.[Paragraph Deleted.]

§ 6.5.3 Costs of removal of debris from the site of the Work and its proper and legal disposal.[Paragraph Deleted.]

§ 6.5.4 Costs of document reproductions, facsimile transmissions and long distance telephone calls, postage and parcel delivery charges, telephone service at the site and reasonable petty cash expenses of the site office.[Paragraph Deleted.]

§ 6.5.5 That portion of the reasonable expenses of the Construction Manager's supervisory or administrative personnel incurred while traveling in discharge of duties connected with the Work.[Paragraph Deleted.]

...

§ 6.6.1 Premiums for that portion of insurance and bonds required by the Contract Documents that can be directly attributed to this Contract. Self insurance for either full or partial amounts of the coverages required by the Contract Documents, with the Owner's prior approval.[Paragraph Deleted.]

§ 6.6.2 Sales, use or similar taxes imposed by a governmental authority that are related to the Work and for which the Construction Manager is liable. Owner (1) is not exempt under Texas law, or (2) has not timely provided a certificate of exemption or similar proof of the Owner's tax exempt status.

...

§ 6.6.4 Fees of laboratories for tests required by the Contract Documents, except those related to defective or nonconforming Work for which reimbursement is excluded by Section 13.5.3 of AIA Document A201-2007 or by other provisions of the Contract Documents, and which do not fall within the scope of Section 6.7.3.[Paragraph Deleted.]

§ 6.6.5 Royalties and license fees paid for the use of a particular design, process or product required by the Contract Documents; the cost of defending suits or claims for infringement of patent rights arising from such requirement of the Contract Documents; and payments made in accordance with legal judgments against the Construction Manager resulting from such suits or claims and payments of settlements made with the Owner's consent. However, such costs of legal defenses, judgments and settlements shall not be included in the calculation of the Construction Manager's Fee or subject to the Guaranteed Maximum Price. If such royalties, fees and costs are excluded by the last sentence of Section 3.17 of AIA Document A201-2007 or other provisions of the Contract Documents, then they shall not be included in the Cost of the Work.Documents.

§ 6.6.6 Costs for electronic equipment and software, directly related to the Work with the Owner's prior approval.[Paragraph Deleted.]

§ 6.6.7 Deposits lost for causes other than the Construction Manager's negligence or failure to fulfill a specific responsibility in the Contract Documents.[Paragraph Deleted.]

§ 6.6.8 Legal, mediation and arbitration costs, including attorneys' fees, other than those arising from disputes between the Owner and Construction Manager, reasonably incurred by the Construction Manager after the execution of this Agreement in the performance of the Work and with the Owner's prior approval, which shall not be unreasonably withheld.[Paragraph Deleted.]

~~§ 6.6.9 Subject to the Owner's prior approval, expenses incurred in accordance with the Construction Manager's standard written personnel policy for relocation and temporary living allowances of the Construction Manager's personnel required for the Work. [Paragraph Deleted.]~~

PAGE 13

~~§ 6.7.2 Costs incurred in taking action to prevent threatened damage, injury or loss in case of an emergency affecting the safety of persons and property, as provided in Section 10.4 of AIA Document ~~A201-2007~~-A201-2007, as modified by Owner.~~

~~§ 6.7.3 Costs of repairing or correcting damaged or nonconforming Work executed by the Construction Manager, Subcontractors or suppliers, provided that such damaged or nonconforming Work was not caused by negligence or failure to fulfill a specific responsibility of the Construction Manager and only to the extent that the cost of repair or correction is not recovered by the Construction Manager from insurance, sureties, Subcontractors, suppliers, or others. [Paragraph Deleted.]~~

~~§ 6.7.4 The costs described in Sections 6.1 through 6.7 shall be included in the Cost of the Work, notwithstanding any provision of AIA Document ~~A201-2007~~-A201-2007, as modified by Owner or other Conditions of the Contract which may require the Construction Manager to pay such costs, unless such costs are excluded by the provisions of Section 6.8.~~

...

- ~~.5 Except as provided in Section 6.7.3 of this Agreement, costs due to the negligence or failure of the Construction Manager, Subcontractors and Costs due to the negligence of the Construction Manager, the Construction Manager's Subcontractors or suppliers or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable to fulfill a specific responsibility of the Contract; .6 Any cost not specifically and expressly described in Sections 6.1 to 6.7;~~

...

~~§ 6.10.1 For purposes of Section 6.10, the term "related party" shall mean a parent, subsidiary, affiliate or other entity having common ownership or management with the Construction Manager; any entity in which any stockholder in, or management employee of, the Construction Manager owns any interest in excess of ten percent (10%) in the aggregate; or any person or entity which has the right to control the business or affairs of the Construction Manager. The term "related party" includes any member of the immediate family of any person identified above.~~

PAGE 14

~~§ 7.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:~~

~~month.~~

~~§ 7.1.3 Provided that an Application for Payment is received by the Architect not later than the first day of a month, the Owner shall make payment of the certified amount to the Construction Manager not later than the thirtieth day of the same month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than forty-five (45) days after the Architect receives the Application for Payment.~~

PAGE 15

- ~~.1 Take that portion of the Guaranteed Maximum Price properly allocable to completed Work as determined by multiplying the percentage of completion of each portion of the Work by the share of the Guaranteed Maximum Price allocated to that portion of the Work in the schedule of values. Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute~~

shall be included as provided in Section 7.3.9 of AIA Document ~~A201-2007~~; A201-2007, as modified by Owner;

...

.3 Add the Construction Manager's Fee, less retainage of five percent (5 %). The Construction Manager's Fee shall be computed upon the Cost of the Work at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, shall be an amount that bears the same ratio to that fixed-sum fee as the Cost of the Work bears to a reasonable estimate of the probable Cost of the Work upon its completion;

.4 Subtract retainage of five percent (5 %) from that portion of the Work that the Construction Manager self-performs;

...

.7 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document ~~A201-2007~~; A201-2007, as modified by Owner.

...

.1 the Construction Manager has fully performed the Contract except for the Construction Manager's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201-2007, as modified by Owner, and to satisfy other requirements, if any, which extend beyond final payment;

...

The Owner's final payment to the Construction Manager shall be made no later than ~~30~~thirty-one (31) days after the issuance of the Architect's final Certificate for ~~Payment, or as follows:~~

Payment.

§ 7.2.2 The Owner's auditors will review and report in writing on the Construction Manager's final accounting within ~~30~~thirty (30) days after delivery of the final accounting to the Architect by the Construction Manager. Based upon such Cost of the Work as the Owner's auditors report to be substantiated by the Construction Manager's final accounting, and provided the other conditions of Section 7.2.1 have been met, the Architect will, within seven days after receipt of the written report of the Owner's auditors, either issue to the Owner a final Certificate for Payment with a copy to the Construction Manager, or notify the Construction Manager and Owner in writing of the Architect's reasons for withholding a certificate as provided in Section 9.5.1 of the AIA Document ~~A201-2007~~; A201-2007, as modified by Owner. The time periods stated in this Section supersede those stated in Section 9.4.1 of the AIA Document ~~A201-2007~~; A201-2007, as modified by Owner. The Architect is not responsible for verifying the accuracy of the Construction Manager's final accounting.

§ 7.2.3 If the Owner's auditors report the Cost of the Work as substantiated by the Construction Manager's final accounting to be less than claimed by the Construction Manager, the Construction Manager shall be entitled to request mediation of the disputed amount without seeking an initial decision pursuant to Section 15.2 of A201-2007. A request for mediation shall be made by the Construction Manager within ~~30~~thirty (30) days after the Construction Manager's receipt of a copy of the Architect's final Certificate for Payment. Failure to request mediation within this ~~30-day~~thirty (30)-day period shall result in the substantiated amount reported by the Owner's auditors becoming binding on the Construction Manager. Pending a final resolution of the disputed amount, the Owner shall pay the Construction Manager the amount certified in the Architect's final Certificate for Payment.

§ 7.2.4 ~~If, subsequent to final payment and at the Owner's request, the Construction Manager incurs costs described in Section 6.1.1 and not excluded by Section 6.8 to correct defective or nonconforming Work, the Owner shall reimburse the Construction Manager such costs and the Construction Manager's Fee applicable thereto on the same basis as if such costs had been incurred prior to final payment, but not in excess of the Guaranteed Maximum Price. If the Construction Manager has participated in savings as provided in Section 5.2.1, the amount of such savings shall be recalculated and appropriate credit given to the Owner in determining the net amount to be paid by the~~

~~Owner to the Construction Manager.~~ The Contract shall not have been fully performed until all work required by the construction documents including but not limited to the following have been performed:

- .1 provision of record or as-built drawings executed or complete;
- .2 provision of executed or complete certificates of documents evidencing warranties and owner-operators manuals;
- .3 provision of all documents evidencing required testing, inspection, verification and other engineering or consulting services required under the construction contract;
- .4 insuring agreements and bonds covering all periods of construction and any subsequent periods required under the contract.

PAGE 16

For all phases of the Project, the Construction Manager and the Owner shall purchase and maintain insurance, and the Construction Manager shall provide bonds as set forth in Article 11 of AIA Document ~~A201-2007~~ A201-2007, as modified by the Owner.

...

See the A201-2007 as modified by the Owner

§ 8.1 The Construction Manager shall, as a condition precedent to allowing any subcontractor to proceed with any work on the Project, either require that the subcontractor provide proof of existence of workers compensation coverage for its employees, or, at the Construction Manger's sole discretion, provide for coverage of the subcontractor's employees under the Construction Manager's workers' compensation insurance coverage. The Construction Manager shall maintain records of all required certificates of insurance provided by the subcontractors and shall forward copies to the Owner and the Architect.

...

§ 9.2 For any Claim subject to, but not resolved by mediation pursuant to Section 15.3 of AIA Document A201-2007, as modified by Owner, the method of binding dispute resolution shall be as follows:

PAGE 17

Litigation in a court of competent jurisdiction

...

The Architect will serve as the Initial Decision Maker pursuant to Section 15.2 of AIA Document ~~A201-2007~~ A201-2007, as modified by Owner, for Claims arising from or relating to the Construction Manager's Construction Phase services, unless the parties appoint below another individual, not a party to the Agreement, to serve as the Initial Decision Maker.

...

§ 10.1.1 Prior to the execution of the Guaranteed Maximum Price Amendment, the Owner may terminate this Agreement upon not less than seven (7) days' written notice to the Construction Manager for the Owner's convenience and without cause, and the Construction Manager may terminate this Agreement, upon not less than seven days' written notice to the Owner, for the reasons set forth in Section 14.1.1 of A201-2007, cause.

...

§ 10.1.3 If the Owner terminates the Contract pursuant to Section 10.1.1 after the commencement of the Construction Phase but prior to the execution of the Guaranteed Maximum Price Amendment, the Owner shall pay

to the Construction Manager an amount calculated as follows, which amount shall be in addition to any compensation paid to the Construction Manager under Section 10.1.2:

- .1 — Take the Cost of the Work incurred by the Construction Manager to the date of termination;
- .2 — Add the Construction Manager's Fee computed upon the Cost of the Work to the date of termination at the rate stated in Section 5.1 or, if the Construction Manager's Fee is stated as a fixed sum in that Section, an amount that bears the same ratio to that fixed sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion; and
- .3 — Subtract the aggregate of previous payments made by the Owner for Construction Phase services.

The Owner shall also pay the Construction Manager fair compensation, either by purchase or rental at the election of the Owner, for any equipment owned by the Construction Manager which the Owner elects to retain and which is not otherwise included in the Cost of the Work under Section 10.1.3.1. To the extent that the Owner elects to take legal assignment of subcontracts and purchase orders (including rental agreements), the Construction Manager shall, as a condition of receiving the payments referred to in this Article 10, execute and deliver all such papers and take all such steps, including the legal assignment of such subcontracts and other contractual rights of the Construction Manager, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction Manager under such subcontracts or purchase orders. All Subcontracts, purchase orders and rental agreements entered into by the Construction Manager will contain provisions allowing for assignment to the Owner as described above.

If the Owner accepts assignment of subcontracts, purchase orders or rental agreements as described above, the Owner will reimburse or indemnify the Construction Manager for all costs arising under the subcontract, purchase order or rental agreement, if those costs would have been reimbursable as Cost of the Work if the contract had not been terminated. If the Owner chooses not to accept assignment of any subcontract, purchase order or rental agreement that would have constituted a Cost of the Work had this agreement not been terminated, the Construction Manager will terminate the subcontract, purchase order or rental agreement and the Owner will pay the Construction Manager the costs necessarily incurred by the Construction Manager because of such termination. [Paragraph Deleted.]

...

Following execution of the Guaranteed Maximum Price Amendment and subject to the provisions of Section 10.2.1 and 10.2.2 below, the Contract may be terminated as provided in Article 14 of AIA Document A201-2007. Owner may terminate this Agreement, with or without cause, at any time. In the event such termination is for the convenience of the Owner, the Construction Manager shall be compensated for reasonable costs incurred prior to notice of termination, profits on only that portion of the work actually performed prior to termination, and reasonable demobilization costs.

§ 10.2.1 If the Owner terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager pursuant to Sections 14.2 and 14.4 of A201-2007 shall not exceed the amount the Construction Manager would otherwise have received pursuant to Sections 10.1.2 and 10.1.3 of this Agreement. [Paragraph Deleted.]

§ 10.2.2 If the Construction Manager terminates the Contract after execution of the Guaranteed Maximum Price Amendment, the amount payable to the Construction Manager under Section 14.1.3 of A201-2007 shall not exceed the amount the Construction Manager would otherwise have received under Sections 10.1.2 and 10.1.3 above, except that the Construction Manager's Fee shall be calculated as if the Work had been fully completed by the Construction Manager, utilizing as necessary a reasonable estimate of the Cost of the Work for Work not actually completed. [Paragraph Deleted.]

...

~~The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2007. In such case, the Guaranteed Maximum Price and Contract Time shall be increased as provided in Section 14.3.2 of AIA Document A201-2007, except that the term "profit" shall be understood to mean the Construction Manager's Fee as described in Sections 5.1 and 5.3.5 of this Agreement.~~ Following execution by both parties of the Guaranteed Maximum Price Amendment, if the Project work is stopped for a period of ninety (90) days through no act or fault of the Construction Manager, then the Construction Manager may, upon ten (10) additional days written notice to the Owner, terminate this agreement and recover from the Owner payment for all work actually performed, for any loss sustained upon any materials, equipment, tools, equipment, and machinery, and profits on only that portion of the work actually performed prior to termination. If the cause of the work stoppage is removed prior to the end of the ten day notice period, the Construction Manager may not terminate this agreement.

§ 10.4 The Owner or the Construction Manager may terminate this agreement for cause as provided in Article 14 of AIA Document A201-2007, as modified by Owner.

PAGE 18

§ 11.1 Terms in this Agreement shall have the same meaning as those in ~~A201-2007~~A201-2007, as modified by Owner.

...

§ 11.3 Governing Law and Attorney's Fees

~~Section 13.1 of A201-2007 shall apply to both the Preconstruction and Construction Phases.~~ 1 The Contract shall be governed by the laws of the State of Texas, without regard to the choice-of-law rules of any jurisdiction. The Contract is deemed performable entirely in Ellis County, Texas. Any litigation to enforce or interpret any terms of the Contract or any other litigation arising out of or as a result of the Contract shall be brought in the State courts of said county.

.2 In any adjudication of a claim for breach of contract under this Agreement, reasonable and necessary attorney's fees that are equitable and just may be awarded to the prevailing party. Otherwise, no provision of this Agreement is a waiver of any immunity or defense or consent to suit.

...

The Owner and Construction Manager, respectively, bind themselves, their agents, successors, assigns and legal representatives to this Agreement. Neither the Owner nor the Construction Manager shall assign this Agreement without the written consent of the other, except that the Owner may assign this Agreement to a lender providing financing for the Project if the lender agrees to assume the Owner's rights and obligations under this Agreement. ~~Except as provided in Section 13.2.2 of A201-2007, neither~~ Neither party to the Contract shall assign the Contract as a whole without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

...

§ 11.5.1 The Construction Manager will provide a list of all portions of the work that the Construction Manager proposes to self-perform at least twenty-four (24) hours prior to the deadline for the subcontractor responses. The Construction Manager will notify the Owner if there are no proposals received for categories of work that the Construction Manager would like to self-perform.

§ 11.5.2 The Construction manager will provide the Owner with all advertising, solicitation documents, bids, proposals, and evaluations of proposals during the selection of subcontractors.

§ 11.5.3 Any Cost of Work items that the Construction Manager will self-perform are treated as General Conditions costs and are not subject to a percentage fee. For all self-performed work as well as the work of subcontractors, the Construction Manager will provide documentation for a full audit and review.

§ 11.6 MATERIALS AND VERIFICATION TESTING. The Construction Manager will assist the Owner in selecting a separate contractor or contractors to provide construction materials inspections and testing, and verification testing services necessary for acceptance of the Project. The Owner shall select such contractor or contractors on the basis of demonstrated competence and qualifications in accordance with Government Code Chapter 2254, and shall pay such contractor or contractors for their services.

...

- .1 AIA Document A133–2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum ~~Price~~Price, as modified by Owner
- .2 AIA Document A201–2007, General Conditions of the Contract for ~~Construction~~Construction, as modified by the Owner
- .3 ~~AIA Document E201™ – 2007, Digital Data Protocol Exhibit, if completed, or the following:~~

[Subsection Deleted.]

- ~~.4 AIA Document E202™ – 2008, Building Information Modeling Protocol Exhibit, if completed, or the following:~~

.4 [Subsection Deleted.]

PAGE 19

Schedule A, General Conditions
Schedule B, Prevailing Wage Rate

Certification of Document's Authenticity

AIA® Document D401™ – 2003

I, _____, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 12:11:22 on 11/14/2016 under Order No. 2775271737_1 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A133™ – 2009, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.

(Signed)

(Title)

(Dated)